ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD			Amendment Design Review (ADR) Yes/No: Yes		ECN#: 911
Date: 07.01.23			ADR Date: 07.01.23		2010 11 11
Job No: 00056			Created By: CB	Checked By:	
Product No: D412-704		_	Approved By:	Approved By:	* 1 / A
Product Name: Copilot's Emergency Cargo Release	se Kit		(Proj. Manager)	(Management if regd)	N/A
Documents Affected:					
- release drawing D412-704-041 Rev. A					
# Engineering Actions	Yes	No	Responsible	To happen by:	Complete
1 Required Documents/Drawings Under Review?	Х		СВ	ASAP	07.02.05 (B
2 Update Blue/Pink Folder/Electronic File		Х			
3 Update DSI Folder/Electronic File		х			
4 Update D-Part Master Binder	х		CB/KJ	ASAP	07.02.05 \$
5 Update Grey Project Binder	х		CB/KJ	ASAP	07.02.05 \$
6 Update DEO/DSI Binder		X			
7 Update Master Document List (MDL)		X		<u> </u>	
8 Update Document Record (DR) Rev F	x		CB/KJ	ASAP	07.02.05
9 Update Change Record Form	1	х			07.02.05 H
10 Move Electronic File	х		KJ	ASAP	67.02.05
11 Notify TC of Change	 ^ 	Х	1.0	7.07.1	107,027,03
12 Notify FAA of Change			<u> </u>		-
		X			
13 Update QSI 021 (TC/FAA STC)		X			_
14 Update QSI 036 (K-Kits)		Х			
15 Update Accpac Database		Х	_	<u> </u>	
16 Update Access Database		X	·		
17 Verification ARC	ļ	Х	-	<u></u>	
18 Update STC Approval List		X			111
19 Update Product Development Summary		х			
20 Create/Update COSS (Estimate/BOM)	х		JLM/EC	ASAP	1/0703:20
21 Create/Update PPP's		Х			
22 Update Paperwork Kits in Production		Х		·	
23 Update Paperwork Kits in Stock		Х			
24 Red Tag Stock with old CHG#		Х			
25 Rework/Scrap Current Production		Х	<u>.</u>		
26 Rework/Scrap Kits in Stock?		×			
27 Update Qpulse/Laminated Dwgs		х			
28 Create/Update Controlled PDF Files	х		CB/KJ	ASAP	07.02.05 1
29 Create/Update FAI sheets		Х			
30 Create/Update CNC Programs		×			
31 Create/Update Tooling					
32 MPP required?					
33 Notify Previous Customers		<u>^</u>	·	-	
34 Notify Eurocopter France					
35			<u> </u>		
36	 		-		
Description / Action:	<u> </u>		<u></u>	L	<u> </u>
Description/ Action.					
- estimate/BOM should be updated per the drawing (existing estimate is incorrect per CAR 185)					
- reference CAR 185					
ECN Complete: Date: 07.00-30					